



Aviation Capital Program Report - Procurement Status

ID: 10

Status: Final Action

Accelerate Ordinance: Yes

District(s): 01, 11

Resolution #: R-842-20

Advertisement Date / COS Begins: 5/1/2020

Contract Number: MDAD-CIP-V009A

Contract Term: 609 Calendar Days to Substantial Completion
90 Calendar Days to Final Completion

Award Recommendation Date / COS Ends: 7/30/2020

Contract Type: Invitation to Bid

Estimated Contract Amount: \$15,856,216.48

Awarded Contract Amount: \$13,301,531.44

OMB Project #: 2000001049

OMB Project Description: Rehabilitate runway 9-27 and construct run-up pad at Miami-Opa-Locka Airport; upgrade security at Miami - Homestead General Aviation Airport; construct runway incursion mitigation option 2 - Phase 1, expand south apron for a new taxi lane, construct a new 130-foot high Air traffic Control Tower and construct runway incursion mitigation hot spot 1 with Taxiway H - west extension to Threshold 9R at Miami Executive Airport.

BCC Meeting Date: September 1, 2020

BCC Committee Meeting: N/A

Firm(s) Awarded: H&R Paving, Inc.

Location(s): MIAMI EXECUTIVE AIRPORT

Project Name / Description: Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM).

| Proposed Method of Award | Contract Measures | Pre-Proposal Conference / Site Visit | Proposal Due Date | Selection Committee Appr. Date: | Evaluation Meeting Date: | Oral Presentation | 1st Tier / Step 1 Selection | 2nd Tier / Step 2 Selection Oral Presentation | Negotiations Meeting Date(s): | Final Action Outcome |
|---|-------------------|--------------------------------------|-------------------|---------------------------------|--------------------------|-------------------|-----------------------------|---|-------------------------------|----------------------|
| Lowest Price / Lowest Responsive Bidder | DBE- 13.79% | Pre Proposal Conference- 5/11/2020 | 6/5/2020 | N/A | N/A | N/A | N/A | N/A | N/A | Contract Awarded |

Comments:

Summary of Minimum Experience & Qualifications: General Contractor: 1) The State of Florida Construction Industry Licensing Board, pursuant to the provisions of Section 489.115 of the Florida Statutes; or 2) The Miami-Dade County Construction Trades Qualifying Board, pursuant to the provisions of Section 10-3 (a) of the Miami-Dade County Code. Holders of Miami-Dade County Certificates of Competency must also hold Certificates of Registration issued by the State of Florida Construction Industry Licensing Board, pursuant to the provisions of Section 489.177, Florida Statutes.

MDC005



Aviation Capital Program Report - Procurement Status

ID: 11

Status: Final Action

Accelerate Ordinance: Yes

District(s): Various

Resolution #: R-22-22

Advertisement Date / COS Begins: 7/10/2020

Contract Number: A19-MDAD-02

Contract Term: Five (5) years

Award Recommendation Date / COS Ends: 1/19/2022

Contract Type: Notice to Professional Consultants (A/E)

Estimated Contract Amount: \$22,055,000.00

Awarded Contract Amount: \$5,513,750.00

OMB Project #: 2000000094 and 2000000096

OMB Project Description: Renovate Concourse E to include interior, exterior and code requirement upgrades; upgrade passenger loading bridges; replace automated people mover; rehabilitate apron pavement in Concourse E's Satellite and Lower concourse; implement automated processing for inbound international passengers working in conjunction with the Department of Homeland Security utilizing the latest technology and modified Transportation Security Administration (TSA) approved processes; build new chiller plant to meet preconditioned air demands; and upgrade life safety features.

Rehabilitate taxiway T and S; realign taxiway R; construct Airport Operations Control Room (AOC); construct new employee parking garage; replace Concourse E through H ticket counters; and repair MIA parking garage structure.

BCC Meeting Date: 01/19/2022

BCC Committee Meeting: N/A

Firm(s) Awarded: Carty Architecture, LLC Leo A. Daly Company Stantec Consulting Services, Inc. EXP US Services, Inc.

Location(s): ALL AIRPORTS

Project Name / Description: Facility Design Services

| Proposed Method of Award | Contract Measures | Pre-Proposal Conference / Site Visit | Proposal Due Date | Selection Committee Appt. Date: | Evaluation Meeting Date: | Oral Presentation | 1st Tier / Step 1 Selection 2nd Tier / Step 2 Selection Oral Presentation | Negotiations Meeting Date(s): | Final Action Outcome |
|--------------------------|-------------------|--------------------------------------|-------------------|---|--------------------------|-------------------|--|------------------------------------|----------------------|
| Highest Ranked Firm | DBE- 28.00% | Pre-Proposal: 7/17/2020 | 9/23/2020 | Original CSC memo was 09-25-20. The substitution CSC memo was approved on 02-08-21. | N/A | N/A | 03/10/2021 N/A | 05/25/2021, 5/28/2021 and 06/02/21 | Contracts Awarded |

Comments:

Summary of Minimum Experience & Qualifications: It is preferred that the Prime consultant have a cumulative five (5) years of experience within the last twenty (20) years modifying and/or designing airport facilities at major airport hubs.



Aviation Capital Program Report - Procurement Status

ID: 12

Status: Final Action

Accelerate Ordinance: Yes

District(s): 06

Resolution #: R-807-21

Advertisement Date / COS Begins: 5/28/2020

Contract Number: A19-MDAD-01

Contract Term: 2555 Calendar Days/Seven (7) years

Award Recommendation Date / COS Ends: 9/1/2021

Contract Type: Notice to Professional Consultants (A/E)

Estimated Contract Amount: \$14,232,603.00

Awarded Contract Amount: \$14,232,603.00

OMB Project #: 2000001043

OMB Project Description: Replace roofing system for entire terminal-wide roof structure; upgrade terminal lighting protection systems; relocate tenants as required; replace passenger boarding bridges and associated equipment at north and central terminals.

BCC Meeting Date: 09/01/2021

BCC Committee Meeting: 07/13/2021

Firm(s) Awarded: EXP U.S. Services, Inc.

Location(s): MIA

Project Name / Description: MIA Terminal Wide Re-roofing and Lightning System Upgrades

| Proposed Method of Award | Contract Measures | Pre-Proposal Conference / Site Visit | Proposal Due Date | Selection Committee Appt. Date: | Evaluation Meeting Date: | Oral Presentation | 2nd Tier / Step 2 Selection | 1st Tier / Step 1 Selection Oral Presentation | Negotiations Meeting Date(s): | Final Action Outcome |
|--------------------------|--|--------------------------------------|-------------------|---------------------------------|--------------------------|-------------------|-----------------------------|---|-------------------------------|----------------------|
| Highest Ranked Firm | SBE- A&E 30.00% SBE- Services 2.00% | Pre-Proposal: 6/8/2020 | 9/2/2020 | 4/29/2020 | 10/28/2020 | N/A | 10/28/2020 | N/A | 2/11/2021 and 2/18/2021 | Contract Awarded |

Comments: Awarded on Sept. 1, 2021 by the BCC via R-807-21.

Summary of Minimum Experience & Qualifications: It is highly preferable for the Prime to have at least one staff member that has one of the following roof Registered Water Proofing Consultant certifications by the Roof Consultants Institute: 1. Registered Roof Consultant (RRC) certification 2. Registered Waterproofing Consultant (RWC)- individual certification 3. Registered Exterior Wall Consultant (REWC)- individual certification 4. Registered Building Envelope Consultant (RBEC)- acquired by having the above three certifications

MDC007



Aviation Capital Program Report - Procurement Status

ID: 15

Status: Final Action

Accelerate Ordinance: Yes

District(s): Various

Resolution #: R-610-22

Advertisement Date / COS Begins: 4/23/2021

Contract Number: E20-MDAD-03

Contract Term: 5 years, plus one one-year option to renew

Award Recommendation Date / COS Ends: 7/7/2022

Contract Type: Notice to Professional Consultants (A/E)

Estimated Contract Amount: \$8,298,193.75

Awarded Contract Amount: \$8,298,193.75

OMB Project #: N/A

OMB Project Description: N/A

BCC Meeting Date: 7/7/2022

BCC Committee Meeting: 6/7/2022

Firm(s) Awarded: GPI Geospatial, Inc.

Location(s): ALL AIRPORTS

Project Name / Description: Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LIDAR) Services

| Proposed Method of Award | Contract Measures | Pre-Proposal Conference / Site Visit | Proposal Due Date | Selection Committee Appt. Date: | Evaluation Meeting Date: | Oral Presentation | 1st Tier / Step 1 Selection | 2nd Tier / Step 2 Selection | Oral Presentation | Negotiations Meeting Date(s): | Final Action Outcome |
|--------------------------|----------------------------|--------------------------------------|-------------------|---------------------------------|--------------------------|-------------------|---|-----------------------------|-------------------|-------------------------------|----------------------|
| Highest Ranked Firm | SBE A&E- 2% SBE G&S- 1% | Pre-Proposai: 04/30/2021 | 5/24/2021 | 5/12/2021 | N/A | N/A | First Tier Part 1: 8/25/2021 First Tier Part 2: 10/12/2021 | N/A | | 1/04/2022 | Contract Awarded |

Comments:

Summary of Minimum Experience & Qualifications: N/A

MDC008